Previous references.
Agri. 14-12 38 & 80

1913-14
(Agri.)

File No. 8 - 13

Serial Nos. 13, 27, 53 & 71

Later references.
Agri 8-13, 82 & 89, 101, 102, 103 & 107.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 13, 27, 53 & 71

Part B. for March 1914.

SUBJECT.

The Dasara Industrial & Agricultural Exhibition—
Construction of additional rooms
in the Exhibition Building.

13. From the President of the Dasara Exhn Committee
No. 462 dt 3-9-13.
Submits for sanction an estimate for Rs. 2695 for constructing an additional store room & an office room in the Exhibition buildings.

27 To the same officer. No. R. 2567 dt 20-9-13.
Enquires of the necessity for the additional Structures & of the source from which the expense is to be met.

Explaining the necessity of the construction of
the additional rooms and also the question
of source for meeting the expenditure may be
referred to the incoming President.

71. To the same Spin Comptroller.

No. R. 7468-9 dt 21-3-14.

Sanction is accorded for Rs. 2695— for
constructing additional rooms in the Govt.
buildings at Hyere.

Hon

3/16/14.

G.R.S. 11]

1913.

GENERAL AND REVENUE SECRETARIAT.

(192)

NOTES.

File No

FILE HEADING.

The Dawn Da A Spur

From The President of the Dawn

No. 1161 Dated [illegible] Received [illegible]

Diary No.	Enclos.	Spare Copies.	Serial No.

BRIEF ABSTRACT OF LETTER.

Submits for sanction an Estimate for Rs. 7675 for construction additional Office accommodation on the Spur at Dawn

NOTES AND ORDERS.

The President has not pointed out sources from which the extra expenditure is to be met. The construction of a new Weighing Competition Shed & extension of the Market Hall were recently sanctioned at

NOTES—First Sheet.

GPB 35,000—15-6-12

G. R. S. 12]

General and Revenue Secretariat.

Agri File No. 8 of 1913

Serial No.	
Agri 14-12-80 Gj	of Rs 2921 and a special provision for this purpose was sanctioned in the final budget. 2. The works now proposed are for (i) altering one room in the verandah & constructing an additional room in the north-eastern corner of the building used for office use and (ii) connecting the northern & Southern wings to the western block for store rooms. The cost is estimated at Rs 2695-. The provision in the budget for buildings is Rs 2252. Of this Rs 252 are for meeting the pay of the Garden Establishment, so that Rs 2000/- alone are available for expenditure on buildings. The necessity for the additional structures has not been clearly explained. Information as to ~~those~~ from what source the expenditure is to be met has to be called for from the President. Submd for orders. Rajas 10-9-13 11/9 4 Draft submitted Pals 12/9/13 S.M.R Secretary Agri 15/9/13 5 Issued CSB 19/9/13
3. Please call for these particulars. Agri 11-9-13	

NOTE—Contn. sheet.

GPB—65,000—17-6-12.

G R. S. 12]

General and Revenue Secretariat.

Agr File No. 8 of 1913

Serial No.	
27	To the President, Dasara Exhn Cmtee No R 2567 dy 20.9.13 with refce to Slno 13, enquiries if the necessity for the addl structures & if the source from which the expre is to be met.
53	From the President, Dasara Exhn Cmtee. No 2491 Dy 10.1.14 Explains the necessity for the construction of addl rooms and states that since the question of transferring the Exhn to the Industries & Commerce Committee of the Economic Confce is contemplated the question of source for meeting the expenditure may be referred to the incoming President, if he is convinced of the necessity after inspecting the buildings. 7. It is not known whether the change of control of the Exhibition would be effected during the currency of this official year. In another connection the Municipal Chairman reported that a reappropriation of funds is necessary to meet the extra expenditure under

NOTE—Contn. sheet.

GPB—65,000—17-6-12.

Serial No.

certain heads in the Exam hospl. If the construction of addl rooms is necessary, the cost (Rs 2695) has to be provided for in the next offl year's budget.

8) Subd for orders

Pais
19.1.14
2/1/14
Secy

22/1/14

9) The file may be subd again on 2nd or 3rd Feby

CBS
26/1/14

10) Subd. as directed

Pais
3.2.14
3/2/14
Secy
DA)

CBS 4/2

11) The work seems to be necessary & sanction may be accorded & if so provision may be made in next year's budget.

2nd Member & Dewan)

CBS
7/2/14

12. Yes. This seems necessary & may be sanctioned

10/2

Dewan

13 I agree
16.3.14

14. Draft
CBS
12/3/14

× Kodaikanal Please

7571
11.2.14

NOTE—Contn. sheet.

GPB—60,000—7-11-13

G. R. S. 12]

General and Revenue Secretariat.

Agr File No. 8 of 1913.

4750

Serial No.	
	15 Draft order is Laid Secy 12/3/14 88 12/3/14 Secy (HA) Spdl 12/3
	16 Brot for enclosures
	17 No objn 10/3 SM 19-3-14
	18 Issue 20/3/14
71	To the President, Dasara Exhibition Committee + Comptr. No. R. 7448-9. dy 21-3-14. Sanctions an estimate for Rs. 2695/-

NOTE—Contn. sheet.

GPB—60,000—7-11-13

General and Revenue Secretariat.

File No. of 191 .

Serial No.

NOTE—Contn. sheet.

GPB 60,000 7-41 [illegible]

Exbn. 1]

OFFICE OF THE PRESIDENT, MYSORE DASARA INDUSTRIAL AND AGRICULTURAL EXHIBITION.

No. 462 / 637

Dated *Bangalore / Mysore* *the*.....25.th..August...*of 19*..13.....

3-2 S-6

From 13/4
Secretariat Agri
File No. 8-13
Serial 13

From

G. H. KRUMBEIGEL, F.R.H.S.,
ECONOMIC BOTANIST,
PRESIDENT, DASARA EXHIBITION.

To

C.S. Balasundaram Iyer Esquire B.A.,
Secretary to Government in the departments
of Education, Agriculture, Commerce, &
Industries Bangalore.

Sir,

I have the honour to forward herewith for favour of sanction a plan and an estimate for Rs 269½/- prepared by the Sub-Divisional Officer, Head Quarter Public Works, Mysore, for constructing store rooms and office blocks in the Exhibition grounds.

I have the honour to be,
Sir,
Yours most obedient servant.

Macaganapo

for President.

19 .

From

THE PRESIDENT,
MYSORE DASARA EXHIBITION.

To

The Secretary,
Department of Education,
Agriculture, Commerce,
And Industries
Bangalore.

Dated

Despatched August 1913.

Received

General Exhn. No.

Enclosure No.

Forwarding Plan and Estimate for

Rs.209½/- for favour of sanction.

APS 1,000 2-7-09

Plans of work for Rate Quantity 682 Odac.

Dis mantling masonary and removing debris	cft	5	24 7 7
Earthwork in excavation	cyd	26	12 2
Concrete in chunam	cft	26	113 20
Burnt brick in chunam	cft	3	392 182
Burnt Stone Rubble work	cft	6	146 55
Teak wood work wrought & fixed complete	cft	38	29.83 104
Do panelled door with beading, mouldings, fixed complete	sft	14	56 70
Do Do window sash bars complete	sft	18	48 72
Cuddapa Terrace floor	sq	24	242 58
Cornice (9" x 3")	rft	12	60 45
Parapet 1'-6" high with 1½ brick 9" heading course	rft	2	59 44
Plastering in chunam	Sq	2.8	12.24 34
Flooring with 9" Square mangalore tiles over 3" concrete & cement pointing	Sq	22	1.90 41 —
Painting with Silicate 2 coats	Sq	8.8	2.08 18
Wood ceiling	Sq	18	2.21 38
& White & colour washing & all other ornamental & sundry works complete	L.S.	—	30 —
		Total	772 772

Dismantling masonary removing debris	cft	8	826 82
Dismantling Roof Flooring materials	Sq	1	28.80 29
Earth work in excavating foundation	cu	76	60 4
Concrete in chunam	cft	76	290 42
Burnt brick in chunam	cft	3	1074 201
Burnt Stone Rubble masonry	cft	6	369 138
Plastering in chunam	Sq	78	15.30 38
Teak wood work wrought & fixed complete	cft	38	236.33 890
Removing & refixing old wood	L.S.		10
Teak wood cane board	sft	6	60 23
Roofing with 18 clay mangalore tiles with lead paper nails etc complete	Sq	20	4.76 95

New ridge tiles set in mortar	Rft	.	4	72	18.
~~Flooring with~~ Kalapa tiles over 3" Concrete and cement pointing	Sq	22	.	4.73	104
Painting with silicate green 2 coats	Sq	3	8	3.51	12
2 coat oiling	Sq	1	8	21.4	32
White & color washing walls, ceiling, white washing & sundry work	LS.	.	.	.	50
Zinc sheet for valleys with necessary	Sft	.	4	384	87
Glazed roofing tiles		2	.	20	40
Total					1793 + 172
Contingencies at 5%					2567 128
Grand Total Rs					2695 2695

(Sd). C. Ramakrishnaiah
Sub Dn. officer
Head Quarters Works.

Copy

S.C. Bindurao
accountant
4.6.44

833.
4/6/44.

Calling for add[l] information in re the construction of add[l] rooms in the Exam buildings

G. R. S. 26] 919

File No. 8-13

Serial No. 27

Diary No. of letter replied to 1637

No. R.2567

General and Revenue Secretariat

(Apl)

, the *191* .

To

G. H. Thumbigel Esqr I.R.M.S.

President of the Darsana

I & A Exam Committee

Date of issue 20.9.913

Signed by Mr. B. Ramaswamaiyar

With reference to your

letter no 462 of 25-8-13

requesting sanction to an

estimate for Rs 2695-/- for

constructing additional office

and Store rooms in the Exam

buildings, I am directed

to request you to be so good as

to explain the necessity

over.

SUBJECT.

3

for the additional structures and to point out the source from which the expenditure proposed is to be met.

I have the

CSB 19/9/13

for 15.9.13. Secretary to Govt P & A Depts

Para 1 VIII 19

12/9/13

List of enclosures.

Copied by AD

Examined by 19/9

GPB—25,000—8-8-11.

Exbn. 1J

OFFICE OF THE PRESIDENT, MYSORE DASARA INDUSTRIAL AND AGRICULTURAL EXHIBITION.

No. *Dated* ~~Bangalore~~ *Mysore* *the* 10th January *of 19*14.

DIARY No. 4738

From

G. H. KRUMBEIGEL, F.R.H.S.,
ECONOMIC BOTANIST,
PRESIDENT, DASARA EXHIBITION.

13-1-14
Agri
8-13
53

To

The Secretary to the Government,

of His Highness the Maharaja of Mysore,

Departments of Education, Agriculture, Industries,
and Commerce. B A N G A L O R E.

Sir,

Referring to your letter No. R 2567/Agri 8-13-27 dated 20th September 1913 enquiring the necessity for the additional - structures and also to point out the source from which the - expenditure may be met, I have the honour to state that there was no room for locating the Office last year and that consequently an out house in the Forest Wood Yard had to be used for the Officials as well as for the Officers. The out house is however not very suitable both for the staff and Officers as it is not in sufficient touch with the stalls and as it is dufficult to receive exhibitors for enquiries and discussions, carry on cash transactions etc - without disturbing the Office work generally. The main building does not admit of the necessary space as the Forest & Palace - Section, cannot be removed therefrom.

1914.

From

THE PRESIDENT,
MYSORE DASARA EXHIBITION.

To

....The Secretary to the Government
....of His Highness the Maharaja of
.....Mysore, Department of Education,
Agriculture, Industries and
Commerce. B A N G A L O R E.

Dated 10th January 1914.

Despatched 15th January 1914.

Received

General Exbn. No. 249/

Enclosure No. nil.

Communicating the necessity for additional structures.

2. Two Store Rooms large enough to hold all exhibits before they are being catalogued, are also necessary if we have to guard against unusual losses. Thus my experience strengthens the view of having one Office block consisting of two Rooms to the Officers one for the Manager one for the Cash Section and a big hall to accommodate 8 to 12 clerks and two Store Rooms at either end of the two parallel Rows of Stalls, before the next show.

3. Since the question of transferring the Exhibition to the Industrial Committee of the Economic Conference is contemplated I beg to add that the matter of finding a source from which the cost may be met may be referred to the in coming President, should he agree with my views after inspecting the buildings.

I have the honour to be,

Sir,

Your most obedient servant,

PRESIDENT.

G.R.R. 281

1113

Diary No. of letter replied to 4248

GENERAL AND REVENUE SECRETARIAT.

, the 191 .

Date of issue 21/3/14

Signed by Mr SP. Rajagopalachar

Compd 2 in 2e 4360

G28-13-6 File No.

24(3)14 Serial No.

Proceedings of the Government of His Highness the Maharaja of Mysore

READ— Corrs from Secretary Chief Engr with letter no 249 dt 10-1-14 from the President of the Dasara Ist Rest Committee, submitting for sanction an estimate for Rs 2695 for constructing store rooms and office blocks in the Fort grounds at Mysore and explaining the necessity for additional accommodation

Ans

ORDER THEREON:—No.

OVER.

SUBJECT.

Order Thereon No R 7448-9

Dy 21-3-14

The Estimate for Rs 269-
is sanctioned. Necessary
provision will be made in
The Sales budget for the year
1914-15

CSB
[illegible]
[illegible]
for Secy to Govt

To

The Pres't Darjeeling Municipality
Darjeeling

Forwarding the Estimate
Comptroller to Govt Thro' Br II

Copy
12/3/14
18/3/14

+ 1 Estimate
2 Vouchers.
3.